

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PRED-RIAD- NABARD RIDF XVI – Nalgonda district - "Providing BT on R/f PWD road to Puttamgandi to Pavuralagattu"- Granting of Extension of Agreement Time up to 31.3.2013 with out penalty - Orders – Issued.

**-X-**

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 2067**

**Dated: 17.11.2012**

Read the following:

1. G.O.Rt.No.566, GA (RIAD) Dept, dated. 25.9.2010
2. From the CE, PR, RIAD, Hyd, Lr.No.AEE2/DEE1/ RIAD/ RIDF XVI/ Nlg/ Pavuralagattu/2012 dated 31.10.2012

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 31.3.2013 for a period of (320) days without imposing liquidated damages, in respect of work, "Providing BT on R/f PWD road to Puttamgandi to Pavuralagattu" in Nalgonda district sanctioned under RIAD-NABARD RIDF XVI as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Nalgonda district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**